

**20% COMPONENT OF THE IRA UTILIZATION  
FOR FIRST QUARTER, CY 2021**

CITY OF VALENZUELA

page 1 of 2 pages

PROGRAM OR PROJECT	LOCATION	TOTAL COST	DATE STARTED	TARGET COMPLETION DATE	PROJECT STATUS		No. Of Extensions if any	REMARKS
					% OF COMPLETION	Total Cost Incurred to Date		
<b>20% CDP 2021</b>		<b>305,812,799.00</b>						
1	Road and Drainage Improvement at Dela Cruz St.	Arkong Bato	4,038,410.50	✓		-	-	
2	Road and Drainage Improvement at H. Bautista St.	Arkong Bato	7,368,786.20	✓		-	-	
3	Road and Drainage Improvement at Ibaba St.	Bignay	24,500,000.00	✓		-	-	
4	Road and Drainage Impvrt at C. Francisco St. to R. Jacinto	Canumay West	15,000,000.00			-	-	
5	Road and Drainage Improvement at Donesa St. (Phase 3)	Canumay West	6,000,000.00	✓		-	-	
6	Road and Drainage Improvement at M. Gregorio St. (Phase 3)							
	Lazaro St. to M. Gregorio Overpass	Canumay West	12,100,000.00	✓		-	-	
7	Road and Drainage Improvement at Sacred Heart Road Network	Canumay West	32,000,000.00			-	-	
8	Road and Drainage Improvement at Coloong Road	Coloong	17,000,000.00			-	-	
9	Road and Drainage Impvrt at Esteban North ( Col. R. Lazaro St.)	Dalandanan	6,000,000.00			-	-	
10	Road and Drainage Improvement at Esteban North (Lope St.)	Dalandanan	19,000,000.00			-	-	
11	Road and Drainage Improvement at A. Marcelo St.	Dalandanan	11,800,000.00			-	-	
12	Road and Drainage Improvement at Elsewhere St. (connecting road along I. Fernando St.)	Malanday	12,500,000.00	✓		-	-	
13	Road and Drainage Improvement at Mendoza St. (connecting road along I. Fernando St.)	Malanday	8,200,000.00			-	-	
14	Road and Drainage Improvement at Orchid St.	Tagalag	1,310,000.00			-	-	
15	Road and Drainage Improvement at Jasmin St.	Tagalag	3,400,000.00	✓		-	-	
16	Road and Drainage Improvement at Santan St.	Tagalag	1,000,000.00			-	-	
17	Road and Drainage Improvement at Sunflower St.	Tagalag	1,800,000.00	✓		-	-	
18	Road and Drainage Improvement at Main Road and Central Raminel Subdivision	Veinte Reales	7,050,000.00			-	-	
19	Road and Drainage Improvement at M. Delos Reyes St., to Doon St.	Gen. T. de Leon	7,000,000.00	✓		-	-	
	<b>Subtotal</b>		<b>197,067,196.70</b>				-	

